
Wells Synch Plan - Central District

Ja
n-

17

Fe
b-

17

M
ar

-1
7

Ap
r-

17

M
ay

-1
7

Ju
n-

17

Ju
l-1

7

Au
g-

17

Se
p-

17

O
ct

-1
7

N
ov

-1
7

De
c-

17

Ja
n-

18

Fe
b-

18

M
ar

-1
8

Ap
r-

18

M
ay

-1
8

Ju
n-

18

Ju
l-1

8

Au
g-

18

Se
p-

18

O
ct

-1
8

N
ov

-1
8

De
c-

18

Ja
n-

19

Fe
b-

19

M
ar

-1
9

Ap
r-

19

M
ay

-1
9

Ju
n-

19

Ju
l-1

9

Au
g-

19

Se
p-

19

O
ct

-1
9

N
ov

-1
9

De
c-

19

Ja
n-

20

Fe
b-

20

M
ar

-2
0

Ap
r-

20

M
ay

-2
0

Ju
n-

20

Ju
l-2

0

Au
g-

20

Se
p-

20

O
ct

-2
0

N
ov

-2
0

De
c-

20

Ja
n-

21

Fe
b-

21

M
ar

-2
1

Ap
r-

21

M
ay

-2
1

Ju
n-

21

Ju
l-2

1

Au
g-

21

Se
p-

21

O
ct

-2
1

N
ov

-2
1

De
c-

21

Ja
n-

22

Fe
b-

22

M
ar

-2
2

Ap
r-

22

M
ay

-2
2

Ju
n-

22

Ju
l-2

2

Au
g-

22

Se
p-

22

O
ct

-2
2

N
ov

-2
2

De
c-

22

Ja
n-

23

Fe
b-

23

M
ar

-2
3

Ap
r-

23

M
ay

-2
3

Ju
n-

23

Ju
l-2

3

Au
g-

23

Se
p-

23

O
ct

-2
3

N
ov

-2
3

De
c-

23

Ja
n-

24

Fe
b-

24

M
ar

-2
4

Ap
r-

24

M
ay

-2
4

Ju
n-

24

Ju
l-2

4

Au
g-

24

Se
p-

24

O
ct

-2
4

N
ov

-2
4

De
c-

24

Ja
n-

25

Fe
b-

25

M
ar

-2
5

Ap
r-

25

M
ay

-2
5

Ju
n-

25

Ju
l-2

5

Au
g-

25

Se
p-

25

O
ct

-2
5

N
ov

-2
5

De
c-

25

Central District
HLD (CT-2)

FDEP Wastewater Facility Application Permitting
FDEP Stormwater ERP Permitting
Contractor Selection
Current
No float schedule

Muni Wells (CE2)
Permitting
Contractor Selection
Current
No float schedule

Wells-PS connection Current
No float schedule

Muni PS(CE-1)
Design
Permitting
Contractor Selection
Current
No float schedule

Ind Waste Source X
Current

Ind Wells (CE-4)
Current

Wells-PS connection Current
No float schedule

Ind Wells PS(CE-3)
Current

Industrial Well Decision Pt X
Operational Date
Full permit approval date

Design

7 Muni Wells Construction Operation Test

FDEP Wastewater Facility Application Permitting
FDEP Stormwater ERP Permitting

Contractor Select
HLD Construction Operation Test

No Change

Permitting
Contractor Select

Wells Capped

Muni PS Construction Operation Test
No Change

Permitting
Con. Select

Wells Capped

Ind. PS Construction Operation Test

Wells Capped Operation Test



Wells Synch Plan - North District
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North District
HLD (NT-2)

ACOE/FDEP Joint ERP Permitting
FDEP Wastewater Facility Application Permitting
DRER Class IV Permit (Freshwater Wetlands) Permitting
DRER Public Works Permitting
FDEP Stormwater ERP Permitting
Contractor Selection
Current

Muni Wells (NE2)
Design
Permitting
Contractor Selection
Current

Wells-PS connection Current

Muni PS(NE-1)
Current

Operational Date
Full permit approval date

ACOE/FDEP Joint ERP Permitting
FDEP Wastewater Facility Application Permitting
DRER Class IV Permit (Freshwater Wetlands) Permitting
DRER Public Works Permitting
FDEP Stormwater ERP Permitting

Operation TestMuni PS Construction

Permitting

Con. Select

Design

Contractor Select

Operation Test

Operation Test

HLD Construction

Muni Wells Construction Wells Capped

Notes:
- Construction windows end at Substantially 
Complete
- Wells construction schedule is based on rig
availability and is fixed.
- Operational Test begins when HLD/source 
flows are present and wells & PS are complete 
and connected.



Wells Synch Plan - South District
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FDEP Wastewater Facility Application Permitting
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Contractor Selection
Current
No float schedule

Muni Wells (SE2)
Design
Permitting
Contractor Selection
Current
No float schedule

Wells-PS connection Current
No float schedule

Muni PS(SE-1)
Design
Permitting
Contractor Selection
Current
No float schedule

FDEP Wastewater Facility Application Permitting
FDEP Stormwater ERP Permitting

Con. Select
HLD Phase I Construction

Permitting
Con. Select

Muni PS Construction

No Change

Operation Test
Contractor Select

Design

Design
Permitting

Muni Wells Con


